

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
09/30/2024 1.	Review the task	2h	A.V., P.L., E.A., N.J.	
10/07/2024 2.	Gather design ideas, brainstorm	4h	A.V., P.L., E.A., N.J.	
10/10/2024 3.	Set up a basic website	2h	A.V., P.L.	
10/22/2024 4.	Write content, think about restaurant concept	5h	A.V., P.L., E.A., N.J.	
10/29/2024 5.	Finalize restaurant concept, write first texts for the website	3h	A.V., P.L., E.A., N.J.	
11/05/2024 6.	Start of the landing page design and the menu page design	6h	A.V., P.L.	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/16/2024 1.	Illustrating the basic drawings of our website	8h	N.J.	
12/19/2024 2.	Start work on the news page	4h	A.V., P.L.	
01/07/2025 3.	Finalizing the content, writing the restaurant menu	3h	A.V., P.L., E.A., N.J.	
01/30/2025 4.	News page completed	6h	A.V., P.L.	
02/12/2025 5.	Illustrations completed	10h	N.J.	
03/09/2025 6.	Continue working on the landing page	4h	P.L.	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/16/2024 1.	Illustrating the basic drawings of our website	8h	N.J.	
12/19/2024 2.	Start work on the news page	4h	A.V., P.L.	
01/07/2025 3.	Finalizing the content, writing the restaurant menu	3h	A.V., P.L., E.A., N.J.	
01/30/2025 4.	News page completed	6h	A.V., P.L.	
02/12/2025 5.	Illustrations completed	10h	N.J.	
03/09/2025 6.	Continue working on the landing page	4h	P.L.	